
Georgia Date:

User: 01055420 Department of Transportation Page 1 of 13

Pay Period: 03/02/2018

to 04/02/2018

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0055

04/02/2018

Contract Location: Time Allowed:

 APPROACHES OVER THE NORFOLK SOUTHERN RAILROAD AND OVER SR 2

 

Contractor:

G.P.'S ENTERPRISES, INC. Date Let:

1500 HWY. 124 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

AUBURN GA 30011-2437 Date Work Began:

Phone: (770)945-0810 Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

10/18/2013

10/18/2013

11/26/2013

12/03/2013

12/07/2013

00/00/0000

00/00/0000

1459 Days

11/30/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 03   

Elapsed Calender Days:

Percent Time: 108.43

1582 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$33,040,747.03

$30,991,713.23

$4,911,739.59

85.83%

Counties:

Houston

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008407      $33,040,747.02 $30,991,713.22 $4,911,739.58 85.13% $853,671.89

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: 01055420 Department of Transportation Page 2 of 13

Pay Period: 03/02/2018

to 04/02/2018

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0055

04/02/2018

Project Number: 0008407      SR 96 - WIDENING, RECON & BRIDGE CONSTR.

 

CSNHS-0008-00(407)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $22,686,315.44 $21,955,531.52 $730,783.92

Non-Participating $5,671,579.00 $5,488,883.03 $182,695.97

Total Earnings $28,357,894.44 $27,444,414.55 $913,479.89

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $28,357,894.44 $27,444,414.55 $913,479.89

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $1,000.00 $1,000.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($229,887.00)

Total: $28,129,007.44 $27,275,335.55

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $853,671.89

($59,808.00)($170,079.00)



Georgia Date:

User: 01055420 Department of Transportation Page 3 of 13

Pay Period: 03/02/2018

to 04/02/2018

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0055

04/02/2018

Project Number 0008407      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .970

 250708.280 .005

CSNHS-0008-00(407)

 

.975 $1,253.54 $244,440.57

0022 207-0203     FOUND BKFILL MATL, TP II CY  480.000 548.122

 52.120 .000

 

 

548.122 $.00 $28,568.12

0024 212-1000     GRANULAR EMBANKMENT, INCL MATL & HAUL CY  390.000 1,073.667

 49.000 .000

 

 

1,073.667 $.00 $52,609.68

0025 310-1101     GR AGGR BASE CRS, INCL MATL TN  141,285.000 138,210.444

 18.090 1,146.200

 

 

139,356.644 $20,734.76 $2,520,961.69

0028 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  10,000.000 9,201.520

 69.120 826.070

 

 

10,027.590 $57,097.96 $693,107.02

0030 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  57,040.000 54,841.291

TL & H LIME 56.680 215.860

 

 

55,057.151 $12,234.94 $3,120,639.32

0035 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  19,815.000 12,906.310

MATL & H LIME 69.350 9,432.120

 

 

22,338.430 $654,117.52 $1,549,170.12

0040 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  23,815.000 22,938.937

L & H LIME 59.580 320.610

 

 

23,259.547 $19,101.94 $1,385,803.81

0042 413-1000     BITUM TACK COAT GL  22,025.000 28,128.000

 2.340 5,423.000

 

 

33,551.000 $12,689.82 $78,509.34



Georgia Date:

User: 01055420 Department of Transportation Page 4 of 13

Pay Period: 03/02/2018

to 04/02/2018

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0055

04/02/2018

Project Number 0008407      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0044 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  37,950.000 22,923.167

 2.790 6,500.221

 

 

29,423.388 $18,135.62 $82,091.25

0045 433-1000     REINF CONC APPROACH SLAB SY  1,383.000 1,422.834

 145.150 .000

 

 

1,422.834 $.00 $206,524.36

0055 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  270.000 64.889

 29.520 245.000

 

 

309.889 $7,232.40 $9,147.92

0057 441-0104     CONC SIDEWALK, 4 IN SY  22,320.000 19,845.270

 20.210 1,189.444

 

 

21,034.714 $24,038.66 $425,111.57

0059 441-0104     CONC SIDEWALK, 4 IN SY  27,330.000 23,791.073

 28.900 2,603.332

COLORED STAMPED CONCRETE

 

26,394.405 $75,236.29 $762,798.30

0066 441-0748     CONCRETE MEDIAN, 6 IN SY  1,930.000 2,132.363

 29.620 315.489

 

 

2,447.852 $9,344.78 $72,505.38

0071 441-6740     CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF  26,280.000 22,073.000

 10.150 472.000

 

 

22,545.000 $4,790.80 $228,831.75

0076 455-1000     FILTER FABRIC FOR EMBANKMENT STABILIZATIONSY  1,325.000 1,400.000

 10.000 .000

 

 

1,400.000 $.00 $14,000.00

0095 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  211.000 218.000

 99.670 .000

 

 

218.000 $.00 $21,728.06



Georgia Date:

User: 01055420 Department of Transportation Page 5 of 13

Pay Period: 03/02/2018

to 04/02/2018

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0055

04/02/2018

Project Number 0008407      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0097 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  55.000 202.000

 42.720 .000

 

 

202.000 $.00 $8,629.44

0101 550-3624     SAFETY END SECTION 24 IN, SIDE DRAIN, 6:1 SLOPEEA  2.000 8.000

 630.190 .000

 

 

8.000 $.00 $5,041.52

0110 573-2004     UNDDR PIPE INCL DRAINAGE AGGR, 4 IN LF  2,000.000 2,683.000

 14.620 .000

 

 

2,683.000 $.00 $39,225.46

0112 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  536.000 3,628.778

 24.650 91.611

 

 

3,720.389 $2,258.21 $91,707.59

0113 603-7000     PLASTIC FILTER FABRIC SY  1,633.000 4,709.612

 3.770 363.916

 

 

5,073.528 $1,371.96 $19,127.20

0124 621-6002     CONCRETE BARRIER, TP S-2 LF  400.000 629.000

 90.100 .000

 

 

629.000 $.00 $56,672.90

0128 634-1200     RIGHT OF WAY MARKERS EA  292.000 254.000

 95.000 36.000

 

 

290.000 $3,420.00 $27,550.00

0131 641-1200     GUARDRAIL, TP W LF  16,170.000 14,862.670

 13.190 147.000

 

 

15,009.670 $1,938.93 $197,977.55

0132 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  40.000 33.000

 893.110 1.000

 

 

34.000 $893.11 $30,365.74



Georgia Date:

User: 01055420 Department of Transportation Page 6 of 13

Pay Period: 03/02/2018

to 04/02/2018

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0055

04/02/2018

Project Number 0008407      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0135 643-1132     CH LK FENCE, ZC COAT, 4 FT, 9 GA LF  12,940.000 11,351.000

 6.390 640.000

 

 

11,991.000 $4,089.60 $76,622.49

0143 668-1100     CATCH BASIN, GP 1 EA  176.000 166.000

 2203.130 .750

 

 

166.750 $1,652.35 $367,371.93

Category Amount: $931,633.19 $12,416,840.08

Category Number: 0020 EROSION CONTROL ITEMS

0165 163-0232     TEMPORARY GRASSING AC  37.000 46.010

 409.000 .000

 

 

46.010 $.00 $18,818.09

0210 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  47,351.000 94,700.000

 0.010 1,845.000

 

 

96,545.000 $18.45 $965.45

0230 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  240.000 247.000

 0.010 .000

 

 

247.000 $.00 $2.47

0274 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  2,850.000 4,891.000

 1.050 .000

 

 

4,891.000 $.00 $5,135.55

Category Amount: $18.45 $24,921.56

Category Number: 0030 SIGNING & MARKING

0305 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  654.000 553.440

 10.470 60.500

 

 

613.940 $633.44 $6,427.95

0315 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  1,187.370 1,022.740

 13.690 141.860

 

 

1,164.600 $1,942.06 $15,943.37



Georgia Date:

User: 01055420 Department of Transportation Page 7 of 13

Pay Period: 03/02/2018

to 04/02/2018

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0055

04/02/2018

Project Number 0008407      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SIGNING & MARKING

0325 636-2070     GALV STEEL POSTS, TP 7 LF  2,954.000 2,515.000

 5.950 303.000

 

 

2,818.000 $1,802.85 $16,767.10

0330 636-2080     GALV STEEL POSTS, TP 8 LF  629.000 533.000

 8.700 32.000

 

 

565.000 $278.40 $4,915.50

0335 636-2090     GALV STEEL POSTS, TP 9 LF  558.000 372.000

 6.540 170.000

 

 

542.000 $1,111.80 $3,544.68

0340 636-3010     GROUND-MOUNTED BREAKAWAY SIGN SUPPORTEA  28.000 4.000

 417.230 16.000

 

 

20.000 $6,675.68 $8,344.60

0344 636-4101     PLASTIC FLEXIBLE DELINEATOR, TP 1A EA  32.000 .000

 89.440 32.000

 

 

32.000 $2,862.08 $2,862.08

0400 653-0130     THERMOPLASTIC PVMT MARKING, ARROW, TP 3EA  1.000 2.000

 127.250 .000

 

 

2.000 $.00 $254.50

Category Amount: $15,306.31 $59,059.78

Category Number: 0040 SIGNALS

0421 615-1200     DIRECTIONAL BORE - LF  515.000 585.000

 14.020 .000

5 IN

 

585.000 $.00 $8,201.70

0425 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .600

 67529.650 .150

1

 

.750 $10,129.45 $50,647.24



Georgia Date:

User: 01055420 Department of Transportation Page 8 of 13

Pay Period: 03/02/2018

to 04/02/2018

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0055

04/02/2018

Project Number 0008407      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNALS

0430 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .600

 57179.750 .200

2

 

.800 $11,435.95 $45,743.80

0435 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .600

 65041.450 .150

3

 

.750 $9,756.22 $48,781.09

0440 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .600

 56124.670 .150

4

 

.750 $8,418.70 $42,093.50

0445 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  4,229.000 4,713.000

 3.890 .000

 

 

4,713.000 $.00 $18,333.57

Category Amount: $39,740.32 $213,800.90

Category Number: 0050 BRIDGES

0585 500-0100     GROOVED CONCRETE SY  1,045.000 2,708.638

 4.440 .000

 

 

2,708.638 $.00 $12,026.35

0595 500-2100     CONCRETE BARRIER LF  180.000 196.160

 57.350 .000

 

 

196.160 $.00 $11,249.78

0605 507-9030     PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO -LF  1,224.000 1,224.171

 212.190 .000

1

 

1,224.171 $.00 $259,756.84

Category Amount: $0.00 $283,032.97

Category Number: 0060 BRIDGES

0655 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  127.000 239.104

 42.180 .000

 

 

239.104 $.00 $10,085.41



Georgia Date:

User: 01055420 Department of Transportation Page 9 of 13

Pay Period: 03/02/2018

to 04/02/2018

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0055

04/02/2018

Project Number 0008407      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 BRIDGES

0689 507-8900     PSC BEAMS, AASHTO TYPE 1 MOD, BR NO - LF  946.000 946.071

 84.310 .000

2

 

946.071 $.00 $79,763.25

0695 507-9030     PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO -LF  1,781.000 1,781.043

 212.190 .000

2

 

1,781.043 $.00 $377,919.51

0700 511-1000     BAR REINF STEEL LB  77,766.000 77,829.000

 0.830 .000

 

 

77,829.000 $.00 $64,598.07

0718 643-1152     CH LK FENCE, ZC COAT, 6 FT, 9 GA LF  370.000 544.000

 26.190 .000

 

 

544.000 $.00 $14,247.36

Category Amount: $0.00 $546,613.60

Category Number: 0010 ROADWAY

0950 643-0010     FIELD FENCE WOVEN WIRE LF  .000 13,738.000

 9.380 .000

                                                            

                                                            

13,738.000 $.00 $128,862.44

Category Amount: $0.00 $128,862.44

Category Number: 0070 MSE WALLS

2035 627-1030     MSE WALL FACE, GTR THAN 30 FT HT, WALL NO -SF  2,849.000 3,435.700

 58.880 .000

1

 

3,435.700 $.00 $202,294.02

2040 627-1030     MSE WALL FACE, GTR THAN 30 FT HT, WALL NO -SF  2,081.000 3,079.610

 58.880 .000

2

 

3,079.610 $.00 $181,327.44

Category Amount: $0.00 $383,621.46



Georgia Date:

User: 01055420 Department of Transportation Page 10 of 13

Pay Period: 03/02/2018

to 04/02/2018

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0055

04/02/2018

Project Number 0008407      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGES

621 520-2218     PILING, PSC, 18 IN SQ LF  .000 101.418

 57.190 .000

Piling PSC 18 IN Cutoff Paid @ 75%

                                                            

101.418 $.00 $5,800.10

Category Amount: $0.00 $5,800.10

Category Number: 0060 BRIDGES

709 520-2214     PILING, PSC, 14 IN SQ LF  .000 96.940

 42.860 .000

Piling PSC 14 IN. Cutoff Paid @ 75%

                                                            

96.940 $.00 $4,154.85

711 520-2216     PILING, PSC, 16 IN SQ LF  .000 111.583

 49.650 .000

Piing PSC 16 IN Cutoff paid @ 75%

                                                            

111.583 $.00 $5,540.10

Category Amount: $0.00 $9,694.95

Category Number: 0120 HOURLY MILESTONE

8000 108-2000     LIQUIDATED DAMAGES PER HOUR HR  .000 -8.000

 1000.000 -1.000

MILESTONE 01 - FAIL TO MAINTAIN TRAVELWAY

SEE SPEC PROV SEC 108

-9.000 $-1,000.00 ($9,000.00)

Category Amount: $-1,000.00 $-9,000.00

Category Number: 0010 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -998,241.580

 1.000 -90,667.260

(IN# 1)

                                                            

-1,088,908.840 $-90,667.26 ($1,088,908.84)

9001 002-0037     REDUCTION OF PAY FOR - TN  .000 661.460

 58.830 .000

Temporary Recycled Asph Conc. 19mm Superpave

                                                            

661.460 $.00 $38,913.69

9002 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 565.380

TL & H LIME 55.930 .000

Temporary Recycled Asph Conc. 25mm

                                                            

565.380 $.00 $31,621.70



Georgia Date:

User: 01055420 Department of Transportation Page 11 of 13

Pay Period: 03/02/2018

to 04/02/2018

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0055

04/02/2018

Project Number 0008407      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9003 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 152.990

MATL & H LIME 68.600 .000

Temporary Recycled Asph Conc. 25mm Superpave

                                                            

152.990 $.00 $10,495.11

Category Amount: $-90,667.26 $-1,007,878.34

Category Number: 0090 WATERLINE

9010 615-1000     JACK OR BORE PIPE - LF  220.000 380.000

 156.850 .000

STEEL, 16 IN DIA, 0.250 IN THK

 

380.000 $.00 $59,603.00

9030 670-1060     WATER MAIN, 6 IN LF  1,375.000 1,380.000

 21.220 .000

, CLASS 200, SDR 21,PVC

 

1,380.000 $.00 $29,283.60

9050 670-1080     WATER MAIN, 8 IN LF  200.000 240.000

 42.700 .000

, CLASS 350, DIP W/ RESTRAINED JOINTS

 

240.000 $.00 $10,248.00

9060 670-1120     WATER MAIN, 12 IN LF  250.000 280.000

 66.560 .000

, CLASS 350, DIP W/ RESTRAINED JOINTS

 

280.000 $.00 $18,636.80

9080 670-2060     GATE VALVE, 6 IN EA  25.000 30.000

 959.970 .000

 

 

30.000 $.00 $28,799.10

9090 670-2120     GATE VALVE, 12 IN EA  6.000 13.000

 2721.590 .000

 

 

13.000 $.00 $35,380.67

9115 670-4000     FIRE HYDRANT EA  21.000 24.000

 3013.670 .000

 

 

24.000 $.00 $72,328.08



Georgia Date:

User: 01055420 Department of Transportation Page 12 of 13

Pay Period: 03/02/2018

to 04/02/2018

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0055

04/02/2018

Project Number 0008407      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 WATERLINE

9120 670-5010     WATER SERVICE LINE, 1 IN LF  2,292.000 2,779.000

 5.360 .000

, PE 3408, CTS, DR 9, HDPE

 

2,779.000 $.00 $14,895.44

9130 670-5020     WATER SERVICE LINE, 2 IN LF  1,560.000 1,935.000

 6.980 .000

, PE 3408, CTS, DR 11, HDPE (FOR CASING)

 

1,935.000 $.00 $13,506.30

9145 670-7000     STEEL CASING - LF  680.000 820.000

 59.710 .000

16 IN

 

820.000 $.00 $48,962.20

9150 670-7000     STEEL CASING - LF  320.000 490.000

 67.990 .000

18 IN

 

490.000 $.00 $33,315.10

9160 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  35.000 37.000

 719.730 .000

 

 

37.000 $.00 $26,630.01

Category Amount: $0.00 $391,588.30

Category Number: 0100 SANITARY SEWER

9530 660-0808     SAN SEWER PIPE, 8 IN, DUCTILE IRON LF  1,021.000 1,056.000

 39.800 .000

 

 

1,056.000 $.00 $42,028.80

Category Amount: $0.00 $42,028.80

Category Number: 0110 LIGHTING

9700 441-0004     CONC SLOPE PAV, 4 IN SY  72.000 72.222

 59.570 .000

 

 

72.222 $.00 $4,302.26

9710 511-1000     BAR REINF STEEL LB  54,075.000 58,202.305

 0.780 .000

 

 

58,202.305 $.00 $45,397.80



Georgia Date:

User: 01055420 Department of Transportation Page 13 of 13

Pay Period: 03/02/2018

to 04/02/2018

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0055

04/02/2018

Project Number 0008407      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0110 LIGHTING

9730 682-6110     CONDUIT, RIGID, 1 IN LF  180.000 260.000

 10.200 .000

 

 

260.000 $.00 $2,652.00

9745 682-6222     CONDUIT, NONMETL, TP 2, 2 IN LF  7,400.000 7,550.500

 4.220 .000

 

 

7,550.500 $.00 $31,863.11

Category Amount: $0.00 $84,215.17

Category Number: 0010 ROADWAY

9790 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  1,077.000 1,080.834

 41.230 303.806

 

 

1,384.640 $12,525.92 $57,088.71

9805 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  100.000 151.687

 217.780 27.197

 

 

178.884 $5,922.96 $38,957.36

Category Amount: $18,448.88 $96,046.07

Project Total Amount: $913,479.89 $28,357,894.44


